STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 05/ 16/ 06 I N SANTA BARBARA COUNTY I N AND NEAR 05/ 18/ 06
CONTRACT NUMBER 05-446014 SANTA MARI A FROM 0. 4 KM SCQUTH OF CONTRACT CODE "A '
LOCATI ON 05- SB-101-84.1/90. 9 SANTA MARI A UNDERCRGCSSI NG TO 0.4 KM 150 CONTRACT | TEMS
NORTH OF NORTH SANTA MARI A
W DEN FREEWAY FEDERAL AID ACNH Q101-(028)E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 8. 0%

PROPGOSALS | SSUED 14 FUND TOTAL HE13 32, 023, 000 TOTAL NUMBER OF WORKI NG DAYS 570
NUMBER OF Bl DDERS 3 ENG NEERS EST 29,007,857.00 AMOUNT OVER 903, 696. 00 PERCENT OVER EST 3. 12
PROGRAM ELEMENTS I RS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 29, 911, 553. 00 2 DI ABLO CONTRACTORS | NC 925 552-8250
00732283
7 CROW CANYON COURT SUI TE 100 FAX 925 552-8254
SAN RAMON CA 94583
2 29, 952, 598. 00 3 GRANI TE CONSTRUCTI ON  COVPANY 831 724-1011
00000089
P O BOX 50085 FAX 831 768-4021
WATSONVI LLE CA 95077
3 31, 403, 507. 71 1 UNI ON ASPHALT | NC 805 922-9858
00523019
P O BOX 1280 FAX 805 349-8301

SANTA MARI A CA 93456



05- 446014 Bl D245

05- SB-101-8 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

05/ 16/ 06 05/ 18/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 BAY AREA DRI LLI NG CAST IN DRI LLED HOLE PI LES
Pl TTSBURG CA
C N C REBAR REBAR
FRESNO CA
CTM BARRI ER
RANCHO CORDOVA CA
CONFAB PRECAST
LATHROP CA
GOLDEN STATE BCRI NG JACKED BOX
ONTARI O CA
JOHN MEEKS Pl LI NG
SAN PEDRO CA
LEE W LSON ELECTRI CAL
ARROYO GRANDE CA
REYCON SOUNDWAL L

SANTA PAULA CA

SUPER SEAL AND STRI PE STRI PI NG
FI LLMORE CA



05- 446014 Bl D245

05- SB-101-8 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

05/ 16/ 06 05/ 18/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 ALCORN FENCE VETAL BEAM GUARD RAI L, FENCI NG AND OVERHEAD SI GNS
SUN VALLEY CA
AMERI CAN COATI NG GRAFFI TI  COATI NGS
LOVWPOC CA
BAY AREA DRI LLI NG CAST IN DRI LLED HOLE PI LE
Pl TTSBURG CA
CTM CONCRETE BARRI ER WALL
RANCHO CUCAMONGA CA
CASE PACI FI C PI LES FOR SI GNS
PASO RCOBLES CA
GOLDEN STATE BORI NG AND PI PE JACKI NG REI NFORCED CONCRETE BOX JACKI NG
ONTARI O CA
HARRI S REBAR REI NFCRCI NG STEEL
FRESNO CA
K C 1 ENVI RONMENTAL LANDSCAPI NG AND | RRI GATI ON
SAN LU S OBl SPO CA
LEE W LSON ELECTRI CAL ELECTRI CAL
ARROYO GRANDE CA
REYCON MASONRY
SANTA PAULA CA
SHASTA CONSTRUCTORS STRUCTURAL CONCRETE
REDDI NG CA

CONTI NUED ON NEXT PAGE



05- 446014 Bl D245

05- SB-101-8 SUMMARY OF REMAI NI NG BI DDERS PAGE 4

05/ 16/ 06 05/ 18/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS
NI POMO CA
SUPER SEAL AND STRI PE STRI PI NG
FI LLMORE CA
VANGUARD CONSTRUCTI ON VEDI AN BARRI ER
OAKLAND CA
VEST COAST VEELDI NG Pl LE DRI VI NG
PERRI S CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 C AND W CONSTRUCTI ON SPECI ALTI ES I TEMS 127 THRU 135 AND 150 ( PORTI ON)
VENTURA CA
C AND W CONSTRUCTI ON SPECI ALTI ES | TEMS 4, 22, 23, 35, 36, 119, 121, 123 AND 124 (PORTI ON)
VENTURA CA
CORAL CONSTRUCTI ON I TEMS 97 THRU 101, 104 AND 150 (PORTI ON)
W LSONVI LLE OR
GOLDEN STATE BORI NG AND PI PE | TEM 109
ONTARI O CA
K C | ENVI RONMENTAL I TEMS 57 THRU 65, 68, 146 AND 150 ( PORTI ON)

SAN LU S OBI SPO CA

LEE W LSON ELECTRI C I TEMS 145 AND 147 THRU 149
ARROYO GRANDE CA
CONTI NUED ON NEXT PAGE



05- 446014
05- SB-101-8
05/ 16/ 06

Bl DDER | D NAME AND ADDRESS

Bl D245

SUMMARY OF REMAI NI NG BI DDERS PAGE 5

05/ 18/ 06
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

M C M CONSTRUCTI ON
NORTH HI GHLANDS A

M C M CONSTRUCTI ON
NORTH HI GHLANDS CA

M C M CONSTRUCTI ON
NORTH HI GHLANDS CA

M C M CONSTRUCTI ON
NORTH HI GHLANDS CA

M C M CONSTRUCTI ON
NORTH HI GHLANDS CA

M C M CONSTRUCTI ON
NORTH HI GHLANDS CA

NC

I NC

I NC

I NC

I NC

I NC

STATEW DE SAFETY AND SI GNS

NI POMO CA

STATEW DE SAFETY AND SI GNS

NI POMO CA

SUPER SEAL AND STRI PE

FI LLMORE CA

SUPERSEAL AND STRI PE

FI LLMORE CA

VANGUARD CONSTRUCTI ON

OAKLAND CA

I TEMS 122, 125 AND 126 ( PORTI ON)

| TEM5S 140 AND 141

| TEM5 39, 88 THRU 96

| TEMS 43 THRU 45 AND 84

I TEMS 50, 52, 53, 76 THRU 80, 82, 107 AND 115 (PORTI ON)

| TEMS 74, 75 AND 150 (PORTI ON)

| TEMS 105, 106 AND 135 (PORTI ON)

| TEMS 11, 18, 19, 26, 27, 37, 42 AND 101 THRU 103 ( PORTI ON)

| TEM 150 ( PORTI ON)

I TEMS 13 THRU 15, 23 THRU 25, 48 AND 142 THRU 144 (PORTI ON)

I TEMS 136 THRU 139 ( PORTI ON)



05- 446014 Bl D245

05- SB-101-8 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 6
05/ 16/ 06 05/ 18/ 06
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 070012 PROGRESS SCHEDULE ( CRI TI CAL PATH METHOD) LS LUMP SUM 5, 000. 00 5, 000. 00
2 070018 TI ME- RELATED OVERHEAD VDAY 450 4, 000. 00 1, 800, 000. 00
3 (S) 071325 TEMPORARY FENCE ( TYPE ESA) M 19 50. 00 950. 00
4 (S) 071322 TEMPORARY FENCE (TYPE CL-1. 8) M 1,290 50. 00 64, 500. 00
5 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 3, 000. 00 3, 000. 00
PREVENTI ON PLAN
6 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 20, 000. 00 20, 000. 00
7 074029 TEMPORARY SI LT FENCE M 1, 000 8. 00 8, 000. 00
8 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 6 2, 000. 00 12, 000. 00
9 074034 TEMPORARY COVER M 20 20. 00 400. 00
10 (S) 074037 MOVE- | N MOVE- QUT EA 6 500. 00 3, 000. 00
( TEMPORARY ERCSI ON CONTROL)
11 (S) 120090 CONSTRUCTI ON AREA SI G\S LS LUMP SUM 20, 000. 00 20, 000. 00
12 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUWVP SUM 400, 000. 00 400, 000. 00
13 (S) 120149 TEMPORARY PAVEMENT MARKI NG ( PAI NT) MR 7.8 300. 00 2, 340. 00
14 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 380 1.00 380. 00
15 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 74 50. 00 3, 700. 00
16 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN LS LUWVP SUM 50, 000. 00 50, 000. 00
17 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 21,700 40. 00 868, 000. 00
18 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 28 300. 00 8, 400. 00
19 (S) 038621 TEMPORARY CRASH CUSHI ON ( ADI EM EA 8 6, 000. 00 48, 000. 00
20 150206 ABANDON CULVERT EA 23 1, 000. 00 23, 000. 00
21 (S) 150608 REMOVE CHAI'N LI NK FENCE M 1,270 20. 00 25, 400. 00
22 (S) 150662 REMOVE METAL BEAM GUARD RAI LI NG M 630 20. 00 12, 600. 00
23 (S) 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 140 20. 00 2, 800. 00
STRI PE
24 (S) 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 13, 100 2.00 26, 200. 00
25 (S) 150722 REMOVE PAVEMENT MARKER EA 23, 200 1.00 23, 200. 00
26 150742 REMOVE ROADSI DE SI GN EA 2 400. 00 800. 00
27 038622 REMOVE ROADSI DE SI GN EA 19 500. 00 9, 500. 00
(LAM NATED WOOD BOX POST)
28 (S) 150760 REMOVE SI GN STRUCTURE EA 1 10, 000. 00 10, 000. 00
29 150806 REMOVE Pl PE M 23 500. 00 11, 500. 00
30 150820 REMOVE | NLET EA 13 500. 00 6, 500. 00
31 150821 REMOVE HEADWAL L EA 7 5, 000. 00 35, 000. 00
32 150829 REMOVE RETAI NI NG WALL M 51 300. 00 15, 300. 00
33 (S) 038623 REMOVE SI NGLE THRI E BEAM BARRI ER M 7,240 15. 00 108, 600. 00
34 (S) 151274 SALVAGE CONCRETE BARRI ER ( TYPE K) M 7,130 15. 00 106, 950. 00



05- 446014 Bl D245

05- SB- 101- 8 CONTRACT PROPOSAL OF LOW BIDDER PAGE 7
05/ 16/ 06 05/ 18/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
35 (S) 151568 RECONSTRUCT THRI E BEAM BARRI ER M 64 200. 00 12, 800. 00
36 (S) 151572 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 10 300. 00 3, 000. 00
37 038624 RELOCATE ROADSI DE SI GN EA 2 500. 00 1, 000. 00
(LAM NATED WOOD BOX POST)
38 153230 REMOVE CONCRETE BARRI ER ( TYPE 50) M 15 300. 00 4,500. 00
39 153235 CLEAN BRI DGE DECK M2 3,016 8. 00 24,128. 00
40 153246 REMOVE CONCRETE (M SCELLANEOUS) VB 18 500. 00 9, 000. 00
41 155003 CAP | NLET EA 35 400. 00 14, 000. 00
42 156590 REMOVE CRASH CUSHI ON ( SAND FI LLED) EA 4 300. 00 1, 200. 00
43 157561 BRI DGE REMOVAL ( PORTI ON), LOCATI ON A LS LUMP SUM 13, 000. 00 13, 000. 00
44 157562 BRI DGE REMOVAL ( PORTI ON), LOCATI ON B LS LUMP SUM 7,000. 00 7, 000. 00
45 157563 BRI DGE REMOVAL ( PORTI ON), LOCATI ON C LS LUMP SUM 12, 000. 00 12, 000. 00
46 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 120, 000. 00 120, 000. 00
47 190101 ROADWAY EXCAVATI ON MB 22, 300 30. 00 669, 000. 00
48 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 2,000. 00 2, 000. 00
49 038625 ASBESTOS HEALTH AND SAFETY PLAN LS LUMP SUM 5, 000. 00 5, 000. 00
50 (F) 192003 STRUCTURE EXCAVATI ON ( BRI DGE) VB 820 300. 00 246, 000. 00
51 (F) 192048 STRUCTURE EXCAVATI ON, RETAI NI NG WALL VB 764 100. 00 76, 400. 00
(SOUND WALL )
52 (F) 193003 STRUCTURE BACKFI LL (BRI DGE) VB 420 100. 00 42, 000. 00
53 (F) 193013 STRUCTURE BACKFI LL ( RETAI NI NG WALL) VB 16 100. 00 1, 600. 00
54 (F) 193020 STRUCTURE BACKFI LL, RETAI NI NG WALL VB 544 100. 00 54, 400. 00
(SOUND WALL )
55 193114 SAND BACKFI LL VB 74 100. 00 7, 400. 00
56 198001 | MPORTED BORROW VB 7,040 50. 00 352, 000. 00
57 (S) 200001 H GHMAY PLANTI NG LS LUMP SUM 250, 000. 00 250, 000. 00
58 (S) 203014 FI BER ( EROSI ON CONTROL) KG 2, 900 2.00 5, 800. 00
59 (S) 203024 COVPOST ( EROSI ON' CONTROL) MB 4 800. 00 3, 200. 00
60 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 56 100. 00 5, 600. 00
61 (S) 203056 COWMVERCI AL FERTI LI ZER ( EROSI ON CONTROL) KG 1, 020 3. 00 3, 060. 00
62 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON' CONTROL) KG 525 5. 00 2, 625. 00
63 (S) 204099 PLANT ESTABLI SHVENT WORK LS LUMP SUM 100, 000. 00 100, 000. 00
64 (S) 206401 MAI NTAI N EXI STI NG | RRI GATI ON FACI LI TI ES LS LUMP SUM 5, 000. 00 5, 000. 00
65 (S) 208000 | RRI GATI ON SYSTEM LS LUMP SUM 300, 000. 00 300, 000. 00
66 (S) 208304 WATER METER EA 1 10, 000. 00 10, 000. 00
67 (S) 038626 40 MM WATER METER EA 1 20, 000. 00 20, 000. 00
68 (S) 208799 250 MM WELDED STEEL Pl PE CONDUI T M 22 1, 000. 00 22, 000. 00

(6.35 MM THI CK)



05- 446014 Bl D245

05- SB- 101- 8 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
05/ 16/ 06 05/ 18/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
69 260201 CLASS 2 AGGREGATE BASE VB 19, 100 50. 00 955, 000. 00
70 390152 ASPHALT CONCRETE TONN 69, 000 90. 00 6, 210, 000. 00
71 390165 ASPHALT CONCRETE ( OPEN GRADED) TONN 11, 900 110. 00 1, 309, 000. 00
72 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 73 50. 00 3, 650. 00
AREA)
73 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 210 700. 00 147, 000. 00
74 490511 FURNI SH STEEL PILING (HP 250 X 85) M 3,189 170. 00 542, 130. 00
75 (S) 490512 DRI VE STEEL PILE (HP 250 X 85) EA 199 1, 400. 00 278, 600. 00
76 (S) 490655 400 MM CAST- | N- DRI LLED- HOLE CONCRETE M 2, 000 150. 00 300, 000. 00
Pl LI NG
77 (S) 498024 400 MM CAST- | N- DRI LLED- HOLE CONCRETE M 4, 360 140. 00 610, 400. 00
PI LI NG ( BARRI ER)
78 (F) 510051 STRUCTURAL CONCRETE, BRI DGE FOOTI NG VB 210 600. 00 126, 000. 00
79 (F) 510053 STRUCTURAL CONCRETE, BRI DGE MB 950 1, 500. 00 1, 425, 000. 00
80 (F) 510133 CLASS 2 CONCRETE (RETAI NI NG WALL) VB 206 1, 100. 00 226, 600. 00
81 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 92 1, 000. 00 92, 000. 00
82 (F) 510524 M NOR CONCRETE ( SOUND WALL) VB 293 700. 00 205, 100. 00
83 510526 M NOR CONCRETE ( BACKFI LL) VB 14 700. 00 9, 800. 00
84 038627 GRAFFI Tl RESI STANT COATI NG M2 16, 600 1. 00 16, 600. 00
85 511106 DRI LL AND BOND DOWEL M 580 100. 00 58, 000. 00
86 (S) 512229 FURNI SH PRECAST PRESTRESSED CONCRETE EA 10 10, 000. 00 100, 000. 00
GRDER (5 M- 10 M
87 (S) 512232 FURNI SH PRECAST PRESTRESSED CONCRETE EA 5 15, 000. 00 75, 000. 00
G RDER (20 M- 25 M
88 (S) 512500 ERECT PRECAST PRESTRESSED CONCRETE EA 15 3, 000. 00 45, 000. 00
G RDER
89 513551 RETAI NI NG WALL STEM ( TYPE 6) M2 34 200. 00 6, 800. 00
90 (SF)517961 SOUND WALL ( BARRI ER) (MASONRY BLOCK) MR 3, 497 210. 00 734, 370. 00
91 ( SF)518002 SOUND WALL ( MASONRY BLOCK) MR 5, 320 210. 00 1,117, 200. 00
92 (S) 519117 JO'NT SEAL (MR 30 MV) M 180 200. 00 36, 000. 00
93 ( SF) 520102 BAR REI NFORCI NG STEEL (BRI DGE) KG 198, 200 2. 00 396, 400. 00
94 (SF)520103 BAR RElI NFORCI NG STEEL ( RETAI NI NG WALL) KG 12, 552 2.50 31, 380. 00
95 (F) 540102 TREAT BRI DGE DECK MR 3,016 10. 00 30, 160. 00
96 540109 FURNI SH BRI DGE DECK TREATMENT MATERI AL L 1, 207 20. 00 24, 140. 00
( LOW CDOR)
97 (F) 560218 FURNI SH S| GN STRUCTURE ( TRUSS) KG 162, 370 6. 00 974, 220. 00
98 ( SF) 560219 I NSTALL S| GN STRUCTURE ( TRUSS) KG 162, 370 1. 00 162, 370. 00
99 (S) 561013 1372 MM CAST- | N- DRI LLED- HOLE M 6 3, 000. 00 18, 000. 00

CONCRETE PI LE (SI GN FOUNDATI ON)
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05- SB- 101- 8 CONTRACT PROPOSAL OF LOW BIDDER PAGE 9
05/ 16/ 06 05/ 18/ 06

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT

100 (S) 561015 1524 MM CAST- | N- DRI LLED- HOLE M 158 4,000. 00 632, 000. 00
CONCRETE PI LE (S| GN FOUNDATI ON)

101 ( SF) 038628 BARRI ER- MOUNTED S| GN KG 109 50. 00 5, 450. 00

102 566011 ROADSI DE SI GN - ONE POST EA 7 320. 00 2, 240. 00

103 566012 ROADSI DE SI GN - TWO POST EA 3 480. 00 1, 440. 00

104 038629 I NSTALL LAM NATED PANEL ON EXI STI NG SI GN EA 3 3, 000. 00 9, 000. 00
STRUCTURE

105 568017 I NSTALL ROADSI DE S| GN PANEL ON EA 11 200. 00 2, 200. 00
EXI STI NG POST

106 568023 I NSTALL ROADSI DE SI GN EA 3 3, 000. 00 9, 000. 00
(LAM NATED WOOD BOX POST)

107 (F) 570115 ABUTMENT LUVBER BLOCKI NG VB 30 3, 000. 00 90, 000. 00

108 620909 450 MM ALTERNATI VE Pl PE CULVERT M 370 120. 00 44, 400. 00

109 (S) 038630 JACKED 1800 MM X 1200 MM PRECAST M 45 15, 000. 00 675, 000. 00
REI NFORCED CONCRETE BOX CULVERT

110 681134 80 MM PLASTI C Pl PE (EDGE DRAI N) M 1, 140 40. 00 45, 600. 00

111 681137 80 MM PLASTI C Pl PE ( EDGE DRAI N QUTLET) M 110 30. 00 3, 300. 00

112 705336 450 MM ALTERNATI VE FLARED END SECTI ON EA 11 500. 00 5, 500. 00

113 705337 600 MM ALTERNATI VE FLARED END SECTI ON EA 11 500. 00 5, 500. 00

114 721011 ROCK SLOPE PROTECTI ON VB 26 300. 00 7, 800. 00
(BACKI NG NO. 2, METHOD B)

115 (F) 721810 SLOPE PAVI NG ( CONCRETE) VB 16 2, 000. 00 32, 000. 00

116 729010 ROCK SLOPE PROTECTI ON FABRI C M2 84 10. 00 840. 00

117 731502 M NOR CONCRETE (M SCELLANEOUS VB 8 2, 000. 00 16, 000. 00
CONSTRUCTI ON)

118 ('SF) 750001 M SCELLANEOUS | RON AND STEEL KG 5,476 10. 00 54, 760. 00

119 (S) 800391 CHAI N LI NK FENCE (TYPE CL-1.8) M 98 250. 00 24, 500. 00

120 810110 SURVEY MONUMENT EA 24 500. 00 12, 000. 00

121 (S) 832002 METAL BEAM GUARD RAI LI NG ( STEEL POST) M 420 100. 00 42,000. 00

122 (F) 833125 CONCRETE BARRI ER ( TYPE 25) M 55 700. 00 38, 500. 00

123 (S) 038631 DOUBLE METAL BEAM GUARD RAI LI NG M 20 400. 00 8, 000. 00
(STEEL POST)

124 (S) 839312 DOUBLE THRI E BEAM BARRI ER ( STEEL POST) M 250 300. 00 75, 000. 00

125 839481 CONCRETE BARRI ER ( TYPE 50) M 10 500. 00 5, 000. 00

126 839489 CONCRETE BARRI ER ( TYPE 50D) M 5 520. 00 2, 600. 00

127 (S) 839541 TRANSI TI ON RAI LI NG ( TYPE WB) EA 3 4,000. 00 12, 000. 00

128 (S) 839547 TERM NAL CONNECTOR ( THRI E BEAM BARRI ER) EA 6 5, 000. 00 30, 000. 00

129 (S) 839553 END SECTI ON EA 1 600. 00 600. 00
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05- SB- 101- 8 CONTRACT PROPOSAL OF LOW BIDDER PAGE 10
05/ 16/ 06 05/ 18/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
130 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 20 1, 000. 00 20, 000. 00
131 (S) 839584 ALTERNATI VE | N- LI NE TERM NAL SYSTEM EA 4 4, 000. 00 16, 000. 00
132 (S) 839585 ALTERNATI VE FLARED TERM NAL SYSTEM EA 23 3, 000. 00 69, 000. 00
133 (S) 839601 CRASH CUSHI ON ( TYPE CAT) EA 1 10, 000. 00 10, 000. 00
134 (S) 839602 CRASH CUSHI ON ( TYPE CAT) BACKUP EA 1 3, 000. 00 3, 000. 00
135 (S) 038632 QUADGUARD SYSTEM EA 1 30, 000. 00 30, 000. 00
136 839701 CONCRETE BARRI ER ( TYPE 60) M 8, 150 120. 00 978, 000. 00
137 839703 CONCRETE BARRI ER ( TYPE 60C) M 1,970 170. 00 334, 900. 00
138 839705 CONCRETE BARRI ER ( TYPE 60E) M 190 600. 00 114, 000. 00
139 (F) 839711 CONCRETE BARRI ER ( TYPE 60SA) M 108 200. 00 21, 600. 00
140 038633 CONCRETE BARRI ER ( TYPE 736 SU) M 1,040 400. 00 416, 000. 00
141 038634 CONCRETE BARRI ER ( TYPE 736 A MOD) M 140 150. 00 21, 000. 00
142 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 130, 000 .50 65, 000. 00
( SPRAYABLE)
143 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 17, 100 1. 00 17, 100. 00
144 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 8, 070 1.00 8, 070. 00
145 (S) 860501 SI GN | LLUM NATI ON LS LUMP SUM 200, 000. 00 200, 000. 00
146 (S) 860640 | RRI GATI ON CONTROLLER ENCLOSURE CABI NET EA 3 10, 000. 00 30, 000. 00
147 (S) 860797 ELECTRI C SERVI CE (| RRI GATI ON) LS LUMP SUM 10, 000. 00 10, 000. 00
148 (S) 860810 I NDUCTI VE LOOP DETECTOR LS LUMP SUM 150, 000. 00 150, 000. 00
149 (S) 861503 MODI FY LI GHTI NG LS LUMP SUM 200, 000. 00 200, 000. 00
150 999990 MOBI LI ZATI ON LS LUMP SUM 2,900, 000. 00 2,900, 000. 00

TOTAL 29,911, 553. 00
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05- SB-101-8 SUMMARY OF REMAI NI NG BI DDERS PAGE 11
05/ 16/ 06 05/ 18/ 06
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT

1 5, 000. 00 5000. 00 17, 000. 00 17000. 00

2 4,000. 00 1800000. 00 1, 500. 00 675000. 00

3 27.00 513. 00 60. 00 1140. 00

4 86. 00 110940. 00 58. 00 74820. 00

5 3, 750. 00 3750. 00 7, 000. 00 7000. 00

6 85, 000. 00 85000. 00 60, 000. 00 60000. 00

7 32.00 32000. 00 6. 00 6000. 00

8 10, 000. 00 60000. 00 2,500. 00 15000. 00

9 200. 00 4000. 00 85. 00 1700. 00
10 350. 00 2100. 00 390. 00 2340. 00
11 16, 600. 00 16600. 00 18, 000. 00 18000. 00
12 757, 393. 00 757393. 00 571,171. 88 571171. 88
13 110. 00 858. 00 125. 00 975. 00
14 1.25 475. 00 1.40 532. 00
15 45. 00 3330. 00 50. 00 3700. 00
16 100, 000. 00 100000. 00 74, 000. 00 74000. 00
17 25. 00 542500. 00 63. 40 1375780. 00
18 175. 00 4900. 00 190. 00 5320. 00
19 6, 980. 00 55840. 00 6, 250. 00 50000. 00
20 895. 00 20585. 00 1, 350. 00 31050. 00
21 30. 00 38100. 00 16. 75 21272. 50
22 54. 00 34020. 00 40. 50 25515. 00
23 24. 00 3360. 00 27.00 3780. 00
24 1.65 21615. 00 1.85 24235. 00
25 1.00 23200. 00 1.12 25984. 00
26 150. 00 300. 00 165. 00 330. 00
27 400. 00 7600. 00 450. 00 8550. 00
28 7, 500. 00 7500. 00 17, 200. 00 17200. 00
29 300. 00 6900. 00 700. 00 16100. 00
30 866. 00 11258. 00 1, 200. 00 15600. 00
31 2,570. 00 17990. 00 5, 000. 00 35000. 00
32 370. 00 18870. 00 205. 00 10455. 00
33 11. 30 81812. 00 12. 25 88690. 00
34 17. 00 121210. 00 21.00 149730. 00
35 220. 00 14080. 00 106. 00 6784. 00
36 625. 00 6250. 00 182. 00 1820. 00
37 2,200. 00 4400. 00 240. 00 480. 00
38 55. 00 825. 00 280. 00 4200. 00
39 6. 00 18096. 00 28. 00 84448. 00
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05- SB-101-8 SUMMARY OF REMAI NI NG BI DDERS PAGE 12

05/ 16/ 06 05/ 18/ 06
| TEM SECOND THI RD

BI D AMOUNT BI D AMOUNT

40 190. 00 3420. 00 150. 00 2700. 00
41 1, 230. 00 43050. 00 600. 00 21000. 00
42 700. 00 2800. 00 1, 950. 00 7800. 00
43 13, 300. 00 13300. 00 41, 000. 00 41000. 00
44 7, 100. 00 7100. 00 22,500. 00 22500. 00
45 12, 400. 00 12400. 00 30, 000. 00 30000. 00
46 120, 000. 00 120000. 00 120, 000. 00 120000. 00
47 32.00 713600. 00 29. 90 666770. 00
48 2, 000. 00 2000. 00 4,100. 00 4100. 00
49 5, 500. 00 5500. 00 5, 600. 00 5600. 00
50 171. 00 140220. 00 210. 00 172200. 00
51 60. 50 46222. 00 45. 00 34380. 00
52 176. 00 73920. 00 162. 00 68040. 00
53 198. 00 3168. 00 700. 00 11200. 00
54 198. 00 107712. 00 69. 00 37536. 00
55 448. 00 33152. 00 130. 00 9620. 00
56 57. 00 401280. 00 39.75 279840. 00
57 305, 000. 00 305000. 00 340, 430. 90 340430. 90
58 1.30 3770. 00 1.95 5655. 00
59 675. 00 2700. 00 910. 00 3640. 00
60 72.00 4032. 00 96. 60 5409. 60
61 2.00 2040. 00 4.00 4080. 00
62 3.00 1575. 00 5. 20 2730. 00
63 53, 700. 00 53700. 00 60, 500. 00 60500. 00
64 8, 600. 00 8600. 00 9, 600. 00 9600. 00
65 400, 000. 00 400000. 00 454, 000. 00 454000. 00
66 8, 700. 00 8700. 00 10, 000. 00 10000. 00
67 21, 000. 00 21000. 00 21, 200. 00 21200. 00
68 750. 00 16500. 00 900. 00 19800. 00
69 50. 00 955000. 00 51. 25 978875. 00
70 80. 00 5520000. 00 90. 50 6244500. 00
71 85. 00 1011500. 00 105. 00 1249500. 00
72 60. 00 4380. 00 60. 50 4416. 50
73 1.00 210. 00 790. 00 165900. 00
74 80. 00 255120. 00 168. 00 535752. 00
75 1, 000. 00 199000. 00 2, 300. 00 457700. 00
76 125. 00 250000. 00 167. 00 334000. 00
77 125. 00 545000. 00 156. 00 680160. 00
78 650. 00 136500. 00 1,675.00 351750. 00
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05/ 16/ 06 05/ 18/ 06
| TEM SECOND THI RD

BI D AMOUNT BI D AMOUNT

79 2, 000. 00 1900000. 00 2,075.00 1971250. 00
80 960. 00 197760. 00 756. 00 155736. 00
81 2, 000. 00 184000. 00 2,185.00 201020. 00
82 1, 000. 00 293000. 00 975. 00 285675. 00
83 182. 00 2548. 00 735. 00 10290. 00
84 13.00 215800. 00 13.50 224100. 00
85 230. 00 133400. 00 86. 00 49880. 00
86 7, 500. 00 75000. 00 7, 250. 00 72500. 00
87 18, 000. 00 90000. 00 14, 200. 00 71000. 00
88 6, 500. 00 97500. 00 3, 010. 00 45150. 00
89 180. 00 6120. 00 245. 00 8330. 00
90 250. 00 874250. 00 232.00 811304. 00
91 166. 00 883120. 00 242.00 1287440. 00
92 120. 00 21600. 00 520. 00 93600. 00
93 2.55 505410. 00 2.79 552978. 00
94 3. 00 37656. 00 3.30 41421. 60
95 2.50 7540. 00 16.72 50427. 52
96 13. 00 15691. 00 24.53 29607. 71
97 10. 00 1623700. 00 9. 20 1493804. 00
98 .60 97422. 00 1.40 227318. 00
99 1, 600. 00 9600. 00 3, 333.00 19998. 00
100 1, 730. 00 273340. 00 4,500. 00 711000. 00
101 29. 00 3161. 00 32.50 3542. 50
102 285. 00 1995. 00 310. 00 2170. 00
103 490. 00 1470. 00 530. 00 1590. 00
104 1, 500. 00 4500. 00 2,500. 00 7500. 00
105 275. 00 3025. 00 297.00 3267. 00
106 2,200. 00 6600. 00 2,400. 00 7200. 00
107 3, 015. 00 90450. 00 1, 400. 00 42000. 00
108 150. 00 55500. 00 115. 00 42550. 00
109 12, 000. 00 540000. 00 19, 000. 00 855000. 00
110 34. 00 38760. 00 36. 50 41610. 00
111 106. 00 11660. 00 32.50 3575. 00
112 475. 00 5225. 00 460. 00 5060. 00
113 600. 00 6600. 00 525. 00 5775. 00
114 260. 00 6760. 00 260. 00 6760. 00
115 235.00 3760. 00 1, 500. 00 24000. 00
116 25.00 2100. 00 19. 00 1596. 00
117 921. 00 7368. 00 185. 00 1480. 00
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05- SB-101-8
05/ 16/ 06
SECOND

Bl D AMOUNT
2.00 10952
118. 00 11564
252.00 6048
166. 00 69720
250. 00 13750
375. 00 7500
375. 00 93750
1, 100. 00 11000
700. 00 3500
3, 650. 00 10950
3, 680. 00 22080
3,670. 00 3670
1, 300. 00 26000
4,000. 00 16000
3, 385. 00 77855
8, 950. 00 8950
2,100. 00 2100
35, 000. 00 35000
120. 00 978000
170. 00 334900
725. 00 137750.
230. 00 24840.
450. 00 468000
200. 00 28000.
.27 35100.
2.55 43605.
2.60 20982.
180, 600. 00 180600
5, 700. 00 17100.
11, 800. 00 11800.
213, 300. 00 213300
238, 500. 00 238500
2,980, 000. 00 2980000

00

29, 952, 598. 00

SUMMARY

OF REMA

31, 403, 507. 71

THI RD

Bl D AMOUNT
2.50 13690
124. 00 12152
530. 00 12720
144.50 60690
280. 00 15400
230. 00 4600
200. 00 50000
390. 00 3900
325. 00 1625
3,675. 00 11025
110. 00 660
110. 00 110
826. 00 16520
4,375.00 17500
3, 000. 00 69000
9, 400. 00 9400
515. 00 515
21, 750. 00 21750
144. 00 1173600
160. 00 315200
763. 00 144970
250. 00 27000.
475. 00 494000
225. 00 31500.
.30 39000.
2.85 48735.
2.90 23403.
200, 000. 00 200000
6, 200. 00 18600.
13, 150. 00 13150.
143, 000. 00 143000
237, 000. 00 237000
1, 700, 000. 00 1700000
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